




May 21, 2012

MEMORANDUM

TO: District Board of Trustees
FROM: Jim Murdaugh, President 
SUBJECT: Construction Status Report

Item Description

This item describes the status of various construction, renovation, remodeling and site improvement projects at both the TCC Main Campus and the TCC Florida Public Safety Institute for information for the Board of Trustees.

Overview and Background

Main Campus:

Three significant projects have been underway at TCC Main Campus. The electrical infrastructure project and street lighting at Pat Thomas Boulevard are substantially complete. The next phase of the ADA handicap accessibility project is on hold pending PECO funding.

Ghazvini Center for Healthcare Education:

The Contractor continues to make corrections to the mechanical and electrical systems of the building. Our goal is to have the project complete and closed out by the end of the fiscal year.

Florida Public Safety Institute:

All infrastructure projects associated with the water main extension and roadway repair are complete with two exceptions. A small amount of work remains to complete the connection of the old dorms to the new water line, and environmental assessment of the retention ponds at the firing range remains to be completed.

Past Actions by the Board

None.

Funding/Financial Implications

This is a monthly update on the status of various construction and renovation projects undertaken to support the educational mission of the College. No further activity on the part of the Board is necessary at this time.

Staff Resource

Teresa Smith

Recommended Action

Provided as information only.